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South Bay Power Plant Replacement Project South Bay Power Plant Replacement Project 

Port District’s Acquisition of South Bay Power Plant 

Existing Agreements Between the District and LS Power 

Chula Vista Bayfront Master Plan 

Port Board and City Council Policy Direction 

Port District as Land Owner / Land Use Jurisdiction



South Bay Power Plant  Acquisition South Bay Power Plant  Acquisition 

Port Acquired “MustRun” 
Facility  and 162 Acres 
from SDG&E – December, 
1998 

Acquisition Funded by CA 
Maritime Infrastructure 
Authority Bonds 

“...with the intent of decommissioning and demolishing 
the plant for the betterment of the baywide region.”



South Bay Power Plant Lease Agreement South Bay Power Plant Lease Agreement 

Lessee Obligation to Operate SBPP 

Port Rent Passed Through to Pay Bond Debt 

Lessee Obligation to Decommission and Demolish 
SBPP – “End of Term Actions.” 

Lease Terminates 3 Months After: 
 November 1, 2009 
 Bonds are Paid 
 RMR Status is Removed



1998 Cooperation Agreement 1998 Cooperation Agreement 

As Long as SBPP is a “MustRun” Facility 
  Use Commercially  Reasonable Efforts to Site 
and Develop RGP Prior to End of SBPP Lease 

•  RGP to be Sufficient to Cause ISO to Remove 
“MustRun” Status 

•  RGP Development Milestone Schedule 
 To Achieve Commercial Operation of RGP 
On or Before End of SBPP Lease Term 

•  Port to Cooperate and Assist in Development of RGP 

•  RGP Location – Good Faith Negotiations



Chula Vista Bayfront Master Plan Chula Vista Bayfront Master Plan



Chula Vista Bayfront Master Plan Chula Vista Bayfront Master Plan 

Proposed New 
Location



Planning and Development Milestones Planning and Development Milestones 
11/01   Council Resolved to Support  Concept of ReSiting 

Plant Near SBPP on Port Tidelands 

6/02     Direction to Begin Joint Master Plan and Investigate 
Feasibility of Locating RGP and Switchyard on LNG Site 

2004    Power Plant Working Group 

5/04     Preliminary CVBMP with “Energy Utility Zone” 
(Joint Meeting) 

10/04   Board Authorized Real Estate Negotiations  LNG Site 

11/04   Council Authorized  Chula Vista / SDG&E MOU 

5/06     Public (Power Plant) Workshop in Chula Vista 

6/06     LS Power Filed AFC with CEC



Past Council Direction and Policy on 
Related Energy Issues 

Past Council Direction and Policy on 
Related Energy Issues 

Work with All Local Stakeholders 

Work with State Energy Agencies and 
Regional Entities 

Focus on Energy Strategy Priorities 

Energy Strategy:  2000 – 2001



Additional City Actions Additional City Actions 

Regional Infrastructure Study 

Bayfront Master Plan Power Plant Working 
Group, CAC Subcommittee 

Memorandum of Understanding – City & 
SDG&E 

“Otay Mesa Power Plant Purchase Agreement 
Transmission Project” (Otay Metro Loop) 

Silvergate (“Main Street”) Substation and 
Transmission Project 

Regional Strategy



Bayfront Related Successes Bayfront Related Successes 

New 230 Kv Transmission Lines Currently 
Going Underground 

Existing 138 Kv Transmission Lines Going 
Underground and Lattice Towers North of 
J Street Removed by December 2008 

Substation to be Relocated 

Remaining Lattice Towers South of J St. 
Removed Upon Switchyard Relocation 

Bayfront Maintained as an Underground 
District



Application For Certification (AFC) – LS Power Application For Certification (AFC) – LS Power 

Concept is Now a Tangible Proposal 

Timely Opportunity for Council to Update its 
Knowledge Regarding the Project 
 Change in Council and Port Representation


